Ongoing Construction Update - October 05, 2009

Maggie Brooks

County Executive

Brighton

Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road
Brighton Henrietta Town Line Road Mill & Resurface

ARRA Milling and Paving project. Permanent pavement markings still to be completed.

Daily lane closures during drainage cleaning

Monroe County Department of Transportation

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 96 %

Crittenden Road: East River Road to West Henrietta Road (Rt 15)

Contact: Tony Halaris (585-753-7738)

Crittenden Road Resurface Scheduled start date: 06/15/2009
Cold In Place Recycle & Novachip completed. Adjusting shoulders & driveways Scheduled end date: 10/02/2009
Percent complete: 90 %
East River Road: RR Crossing to City Line Contact: Tony Halaris (585-753-7738)
East River Road Spot Repair, Novachip Scheduled start date: 07/20/2009
Novachip completed . Adjusting shoulders & driveways Scheduled end date: 10/02/2009
Percent complete: 95 %
East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)
East River Road Mill & Resurface Scheduled start date: 07/19/2009
Milling, paving, and striping complete Scheduled end date: 07/29/2009
Percent complete: 100 %
South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)
South Winton Road Resurface Scheduled start date: 09/04/2009
Milling and paving complete. Permanent pavement markings to be installed this fall. Scheduled end date: 10/16/2009
Percent complete: 90 %

Daily Lane closure during drainage cleaning and shoulder paving

Chili
Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive Contact: Tom Frys (585-753-7741)
Chili Center Coldwater Road Mill & Resurface Scheduled start date:
ARRA Scheduled for Fall 2009 Construction Scheduled end date:
Percent complete: %
Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. Contact: Karen Cox (585-753-7742)
Stottle Road Bridge Replacement Replace Bridge BIN 3317470 Scheduled start date: 07/10/2007
Road closed to through traffic on June 29. Road will reopen approximately 5 months from closure date. Scheduled end date: 11/30/2009
Percent complete: 59 %
Project detour: Chili Avenue-Union Street-Bowen Road
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Clarkson

Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road
Clarkson-Parma Town Line Rd./Salmon Ck. Trib.
Construction expected to last 12 weeks

The road will be closed on July 20 and a detour will be posted.

Replace Culvert S.I.N. 11-254-016

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 35 %

Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line
Redman Road True & Level
Project completed. To be surface treated in 2010.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Gates
Elmgrove Road: Buffalo Road to Route 531 Bridge Contact: Tom Frys (585-753-7741)
Elmgrove Road Mill & Resurface Scheduled start date:
ARRA Scheduled for Fall 2009 Construction Scheduled end date:
Percent complete: %
Hinchey Road: Pixley Road to Howard Road Contact: Tony Halaris (585-753-7738)
Hinchey Road Resurface Scheduled start date: 09/14/2009
Mill & Pave complete. Adjusting driveways. Scheduled end date: 10/09/2009
Percent complete: 90 %
Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)
Hinchey Road Micro Pave Scheduled start date: 05/05/2009
Micropave completed. Scheduled end date: 05/15/2009
Percent complete: 100 %

Greece

Dewey Avenue: Dorsey Road to Latta Road
Dewey Avenue Mill & Resurface
Paving is complete. Pavement markings and sidewalk detectable wanring units to be installed.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 08/28/2009
Scheduled end date: 10/16/2009
Percent complete: 90 %

Dewey Avenue: Beach Avenue to Edgemere Drive

Contact: Tony Halaris (585-753-7738)

Dewey Avenue Micro Pave Scheduled start date: 06/08/2009
Micropave completed. Scheduled end date: 06/19/2009
Percent complete: 100 %
English Road: North Greece Road to Fetzner Road Contact: Hank Herdzik (585-753-7729)
English Road Overlay with limited milling Scheduled start date: 09/16/2009
2" asphalt overlay of road with limited milling areas near major streets. The milling and som eof the paving is completed. Scheduled end date: 10/21/2009
Percent complete: 60 %

Two way traffic will be maintained

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads
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Flynn Road Bridge Deck Sealing B.I.N. 3317590
ARRA Project. Expect construction to start at end of August 2009

work to be accomplished under flagged 2 way traffic

Scheduled start date:
Scheduled end date:
Percent complete: %

Island Cottage Road: Janes Road to Edgemere Drive

Contact: Tony Halaris (585-753-7738)

Island Cottage Road Surface Treat Scheduled start date: 09/04/2009
Project completed. Scheduled end date: 09/11/2009
Percent complete: 100 %
Kuhn Road: Flynn Road to Long Pond Road Contact: Tony Halaris (585-753-7738)
Kuhn Road Pave Smooth Seal Scheduled start date: 08/14/2009
Project complete Scheduled end date: 09/01/2009
Percent complete: 100 %
Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)
Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009
Main line paving is complete. Pavement Markings and Sidewalk detectable warning units need to be finished. Storm sewers need to be Scheduled end date: 10/15/2009
cleaned. Percent complete: 95 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek

Mill Road | Reconstruction and replace culvert 05-251-269

Watermain, storm sewer installation and road reconstruction are underway.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 10/13/2008
Scheduled end date: 07/24/2010
Percent complete: 65 %

To facilitate road reconstruction East Bound traffic is being diverted around Mill Road via a detour of North Ave., English Rd., to Long Pond Road. Mill Road is open to

traffic One Way Westbound.

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road
ARRA Scheduled for Summer 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Ridgeway Avenue: Manitou Road to EImgrove Road Contact: Tony Halaris (585-753-7738)
Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009
Second surface complete. Final sweeping and pavement markings needed. Scheduled end date: 10/16/2009

Percent complete: 99 %

Hamlin
Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line
Brick Schoolhouse Road Surface Treat

Awaiting for pavemnt markings.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/15/2009
Scheduled end date: 10/09/2009
Percent complete: 98 %

Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road
Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660
ARRA Project. Expect construction to start at end of August 2009

work will be accomplished under flagged 2 way traffic.

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Jacobs Road: Redman Road to Priem Road
Jacobs Road Armor Joint Replacement S.I.N 06-555-060
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Completed Scheduled end date: 08/21/2009
Percent complete: 100 %
Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)
Lake Road West Fork Repair edges, Prep for 2010 Surface Treat Scheduled start date: 07/20/2009
All work is complete. Scheduled end date: 08/15/2009
Percent complete: 100 %
Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads Contact: Tim Joyce (585-753-7743)
Lake Road West Fork Culvert Sliplining S.I.N. 06-234-001 Scheduled start date: 09/08/2009
Completed Scheduled end date: 09/17/2009
Percent complete: 100 %

North Hamlin Road: Over Sandy Creek to Between Lake Road E & W Fork

North Hamlin Road Bridge Painting B.I.N. 3317640

ARRA Project. Expect construction start at end of August 2009

work will be accomplished under flagged, two-way traffic.

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18)
Redman Road True & Level
Complete

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/06/2009
Scheduled end date: 09/01/2009
Percent complete: 100 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy.

Redman Road Bridge Painting B.I.N. 3317650

ARRA Project. Expect construction start at end of August 2009

work will be accomplished under flagged two way traffic

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Henrietta

Calkins Road: West Henrietta Road (Rt15) to 1-390 / Middle Road
Calkins Road Mill & Resurface
Paving to be completed on 10/3/09

Daily Lane Closures during milling, catch basin adjustments, signal loop installation and paving.

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 09/14/2009
Scheduled end date: 10/16/2009
Percent complete: 80 %

East River Road: 1-90 to Bailey Road
East River Road Pave Smooth Seal
Minor adjustments needed

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 07/15/2009
Scheduled end date: 10/09/2009
Percent complete: 95 %

East River Road: Rush Henrietta Town Line Road to 1-90
East River Road Il Hot Recycle & Resurface
ARRA Scheduled for Fall 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)
Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009
Paving & Striping complete from Jefferson to RR, RR to Canal to be paved after water main repair is complete. Scheduled end date: 10/21/2009

Percent complete: 85 %
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Martin Road: East River Road to Telephone Road

Contact: Jim Gagnier (585-753-7732)

Martin Road Surface Treat Scheduled start date: 06/22/2009
Second surface treat complete, needs striping. Scheduled end date: 10/09/2009
Percent complete: 95 %
Pinnacle Road: North 1-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)
Pinnacle Road Spot Repair, True & Level, (shoulders Only) Scheduled start date: 07/13/2009
Shoulders only, prep work complete, surface treat scheduled for 2010 Scheduled end date: 09/21/2009
Percent complete: 100 %
Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)
Ward Hill Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009
Prep is complete Scheduled end date: 09/25/2009
Percent complete: 100 %

Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge
Culver Road Mill & Resurface
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Culver Road: NYS Route 104 to East Ridge Road
Culver Road Pave Smooth Seal
Project complete

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 09/15/2009
Scheduled end date: 09/25/2009
Percent complete: 100 %

East Ridge Road: Culver Road to 1-590
East Ridge Road Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Ridgewood
Drive to the Wegman's signal.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road
Lakeshore Blvd.& Sweet Fern Road
Paving Completed. Working on shoulder grading.

Pave Smooth Seal

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 09/08/2009
Scheduled end date: 10/09/2009
Percent complete: 90 %

North Goodman Street: City Line to East Ridge Road
North Goodman Street Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Dix Street
to E. Ridge Road.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue
Scheduled for the 2010 construction season.

Mill & Resurface

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Titus Avenue: Cooper Road to Portland Avenue

Titus Avenue Drainage system replacement / repair
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Scheduling work with town

Scheduled end date: 10/09/2009
Percent complete: %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)
Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009
Prep begun for 2010 Surface treat Scheduled end date: 10/21/2009
Percent complete: 25%
Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)
Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009
Prep to begin for 2010 surface treat Scheduled end date: 10/15/2009
Percent complete: 10 %
Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)
Pond Road Surface Treat Scheduled start date: 06/22/2009
Surface treat complete from W. Bloomfield Rd to Douglas. Additional prep ongoing from Douglas to Clover. Scheduled end date: 10/09/2009
Percent complete: 90 %
West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009
Second surface treat complete, needs striping. Scheduled end date: 10/09/2009
Percent complete: 95 %

Odgen
Hubbell Road: Whittier Road to Colby Street Contact: Mike Slattery (585-753-7734)
Hubbell Road Recycle & Surface Treat Scheduled start date: 06/15/2009
Complete Scheduled end date: 09/15/2009
Percent complete: 100 %
Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)
Ogden Center Road True & Level Scheduled start date: 07/15/2009
Complete Scheduled end date: 08/10/2009
Percent complete: 100 %
Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)
Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009
Complete Scheduled end date: 09/01/2009
Percent complete: 100 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33)
Stony Point Road Resurface
ARRA Scheduled for Fall 2009-Spring 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Parma
Bennett Road: Curtis Road to Huffer Road
Bennett Road Recycle & Surface Treat

U:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 6 of 11

Contact: Mike Slattery (585-753-7734)
Scheduled start date: 08/15/2009

10/5/2009 7:33



Pavement markings to be installed.

Scheduled end date: 10/09/2009

Percent complete: 98 %
Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)
Burritt Road Prep for 2010 Surface Treat Scheduled start date: 09/21/2009
wedging complete, need to back up shoulders. Scheduled end date: 10/09/2009

Percent complete: 90 %
Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)
Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009
Completed Scheduled end date: 07/16/2009

Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road
Curtis Road Cold Recycle & Resurface
ARRA Scheduled for Spring 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road Contact: Mike Slattery (585-753-7734)
East Avenue Pave Smooth Seal Scheduled start date: 09/15/2009
Smooth seal paving complete, adjusting side streets and edges Scheduled end date: 10/09/2009
Percent complete: 90 %
Huffer Rd: Hamlin parma Townline Road to North Ave Contact: Mike Slattery ()
Huffer Rd Recycle and surface treat Scheduled start date: 07/30/2009
Recycle & surface treatment completed. Second surface treat scheduled for this year, weather permitting. Scheduled end date: 10/16/2009
Percent complete: 80 %
Lighthouse Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)
Lighthouse Road Surface Treat Scheduled start date: 09/15/2009
Surface treatment completed, needs striping. Scheduled end date: 10/09/2009
Percent complete: 98 %

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads
Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200
ARRA Project. Expect construction to start at end of August 2009

work will be accomplished under flagged 2 way traffic

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Wilder Road: Bennett Road to Manitou Road

Contact: Mike Slattery (585-753-7734)

Wilder Road Pave Smooth Seal Scheduled start date: 09/15/2009
Smooth seal paving complete, restoring driveway and edges, minor drainage work. Scheduled end date: 10/09/2009
Percent complete: 90 %
Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Contact: Rob Kozarits (585-753-7747)
Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810 Scheduled start date: 07/03/2009
Final punch list items completed. Scheduled end date: 09/28/2009
Percent complete: 100 %

Wilder Road Is Officially Open to Through traffic

Penfield
Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441)
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Baird Road Hot Recycle & Resurface Scheduled start date: 06/10/2009
Complete Scheduled end date: 07/24/2009
Percent complete: 100 %
Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)
Creek Street Resurface Scheduled start date: 10/08/2009
ARRA Milling and Paving to be done in October 2009 Scheduled end date:
Percent complete: %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404)
Five Mile Line Road
ARRA Milling and Paving to begin in Spring 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road

Panorama Trail
ARRA Project. Expect construction to be started end of August 2009.

work to be accomplished under flagged 2 way traffic.

Bridge Painting and Deck Sealing B.I.N. 1095720

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

State Road: Plank Road to Jackson Road
State Road
Complete

Recycle & Resurface

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 06/22/2009
Scheduled end date: 09/24/2009
Percent complete: 100 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)
Whalen Road

Resurface

ARRA Milling and Paving to take place starting Summer 2010. Minor repair at Atlantic Ave to be performed in October 2009.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Perinton
Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Contact: Jim Gagnier (585-753-7732)
Ayrault Road Mill & Resurface Scheduled start date: 08/24/2009
Mainline paving complete, scheduling Micro Pave portion Scheduled end date: 10/09/2009
Percent complete: 65 %
Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)
Turk Hill Road Mill & Resurface Scheduled start date: 10/18/2009
Milling scheduled for 10/18 Scheduled end date: 10/27/2009
Percent complete: %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road
Whitney Road

Mill & Resurface

ARRA Milling and Paving to take place starting Spring 2010. Drainage pipe at Rte 250 intersection to be replaced in October 2009

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:
Scheduled end date:

Percent complete: %
Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)
Woolston Road Prep for 2010 Surface Treat Scheduled start date: 08/03/2009
Asphalt wedging complete, scheduling ditchwork Scheduled end date: 10/09/2009

Percent complete: 50 %
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Pittsford

Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31)
Rehabilitate Bridge BIN 3317870

Marsh Road/Cullen's Run Ck.
Project will start July 28. Traffic signal will become operational week of August 3

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Contact: Karen Cox (585-753-7742)

Scheduled start date: 07/06/2007
Scheduled end date: 12/23/2009
Percent complete: 45 %

Riga

Griffin Road: Palmer Road to Chili Riga Town Line Road
Griffin Road

Awaiting striping.

Reclamation & Resurface

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 06/20/2009
Scheduled end date: 10/15/2009
Percent complete: 98 %

Palmer Road: Chili Riga Center Road (Rt 33A) to Robertson Road
Palmer Road
Project complete.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 100 %
Park Road: Buffalo Road (Rt 33) to North Main Street Contact: Mike Slattery (585-753-7734)
Park Road Surface Treat Scheduled start date: 07/06/2009
Job complete. Scheduled end date: 09/01/2009

Percent complete: 100 %
Robertson Road: Chili Riga Road (Rt 36) to Palmer Road Contact: Mike Slattery (585-753-7734)
Roberston Road Surface Treat Scheduled start date: 07/30/2009
Need pavement markings installed. Scheduled end date: 10/09/2009

Percent complete: 98 %

Rush

East River Road: County Line to Rush West Rush Road
East River Road |

ARRA Scheduled for Summer 2010 Construction

Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)
Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009
Asphalt prep and shoulder back- up is complete Scheduled end date: 07/10/2009

Percent complete: 100 %
Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)
Works Road Surface Treat Scheduled start date: 06/10/2009
Complete Scheduled end date: 09/22/2009

Percent complete: 100 %
Sweden
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Gordon Road: Sweden Walker Road to Gallup Road

Contact: Mike Slattery (585-753-7734)

Gordon Road True & Level Scheduled start date: 10/03/2009
The repair of the shoulder areas and drainage to be completed in 2009. Scheduled end date: 11/01/2009
Percent complete: 5%
Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road Contact: Rob Kozarits (585-753-7747)
Gordon Road Culvert Replacement Replace Culvert S.I.N. 17-223-113 Scheduled start date: 06/01/2009
Box culvert installation and pavement construction complete. Final punchlist items will be completed using flaggers and cones as Scheduled end date: 10/09/2009
needed. Percent complete: 99 %

Gordon Rd is now open to two way traffic.

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)
Gravel Road Surface Treat Scheduled start date: 05/10/2009
Complete Scheduled end date: 09/16/2009
Percent complete: 100 %
Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)
Lake Road Surface Treat Scheduled start date: 05/10/2009
Complete Scheduled end date: 09/25/2009
Percent complete: 100 %
Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)
Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009
Complete Scheduled end date: 09/22/2009
Percent complete: 100 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
ARRA Milling and Paving to take place starting Summer 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:
Scheduled end date:

Percent complete: %
State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)
State Road Surface Treat Scheduled start date: 07/14/2009
Surface Treat complete, needs striping Scheduled end date: 10/09/2009

Percent complete: 95 %
Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)
Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009
Complete Scheduled end date: 09/22/2009

Percent complete: 100 %
Wheatland

Belcoda Road: Scottsville Mumford Road (Rt 383) to Winslow Road
Belcoda Road
Job is complete.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 100 %
Flint Hill Road: County Line to George Street Contact: Mike Slattery (585-753-7734)
Flint Hill Road Surface Treat Scheduled start date: 07/30/2009
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Complete

Scheduled end date: 09/01/2009
Percent complete: 100 %

North Road: Union Street to Scottsville Chili Road (Rt 386)
North Road
Tree work and drainage work has begun.

Resurface

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 5%
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009
Tree work and drainage work has begun. Scheduled end date: 11/01/2009

Percent complete: 5%
North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)
North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009
Tree work and drainage work has begun. Scheduled end date: 11/01/2009

Percent complete: 10 %
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